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Documetation 40% 6/11/18 8/3/18

Product Requirement Doc. ML 100% 14 6/11/18 6/24/18 X

Manufacturing Cell Diagram ID 100% 2 7/3/18 7/4/18

Wikipage ID 100% 4 7/3/18 7/6/18

Portfolio AA 100% 5 7/2/18 7/6/18 X

SnapShot 1 AA 0% 5 7/5/18 7/9/18 X

Design Validation Plan ML 0% 15 7/2/18 7/16/18

Product Value Proposition ID 0% 10 7/14/18 7/23/18

Concept Design Review FA 0% 11 7/16/18 7/26/18

SnapShot 2 ML 0% 6 7/28/18 8/2/18 X

Team member Citizenship ALL MEMBERS 0% 2 7/28/18 7/29/18

Protype Design 0% 6/11/18 8/3/18

design Finger push FA 0% 8 7/9/18 7/16/18

design fixtures AA 0% 8 7/9/18 7/16/18

design ramp ID 0% 8 7/9/18 7/16/18

design parts ML 0% 8 7/9/18 7/16/18

Manufacturing 6/11/18 8/3/18

Lathe push finger parts FA 0% 15 7/16/18 7/30/18

Laser cut fixtures AA 0% 15 7/16/18 7/30/18

laser cut Ramp parts ID 0% 15 7/16/18 7/30/18

Mill parts ID 0% 15 7/16/18 7/30/18

Inspection ID 0% 2 7/30/18 7/31/18

Assembly ML 0% 2 7/30/18 7/31/18

Testing ML 0% 2 7/30/18 7/31/18

Approving FA 0% 2 7/30/18 7/31/18

Purchasing 6/11/18 8/3/18

Wood FA 0% 3 7/16/18 7/18/18

Aluminum alloy 6061 FA 0% 3 7/16/18 7/18/18

Spring FA 0% 1 7/16/18 7/16/18

Robot Arm Programming 6/11/18 9/18/18
Arms Calibration ID 0% 7 8/23/18 8/29/18
Arm Integrating ID 0% 1 8/27/18 8/27/18
Establish Arm Protocols ML 0% 10 8/29/18 9/7/18
Establish Scanner Protocol ID 0% 3 8/29/18 8/31/18
Creating the Code ML 0% 8 9/10/18 9/17/18
Testing AA 0% 1 9/17/18 9/17/18
Approving FA 0% 2 9/17/18 9/18/18
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